
DESIR building: studies 

T0 - January 2014 (?): PDS start 

PDS: Preliminary Design Study
-> inputs needed regarding the layout of the facility
-> stressing the constrains (handling, surfaces, risks)

DDS: Detail Design Study
-> defines the infrastructure characteristics

(building, supply delivery to the building,…)

July 2014: PDS validation
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January 2015: DDS end
Beginning of 2015: construction permit deposit

September 2015: Building construction start 

(building, supply delivery to the building,…)
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DESIR buildings and beam lines

�Schedule: Assuming the preliminary design study to (re-)start by mid-January 2014

Infrastructure: 11 months

Beam line installation: 12 months

Construction & commissioning: 33 months

Operation

Setups installation &

09/15 03/18

08/16 12/17

Tests: 6 months

06/18
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Beam line installation: 12 months

Beam line tests: 12 months

03/17

09/1709/16

03/18



DESIR viz. S1 and S3 beams

Assuming the preliminary design study to (re-)start by mid-
January 2014

DESIR Construction 09/2015

SP1 Upgrade available 03/2016 

2017
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DESIR Operation 03-06/2018 

S3-LEB available 06/2017 

S2-Prod. ≥ 2020 

DESIR commissioning 12/2017 


