
9h00 - 9h20:     Welcome address - B. Blank (CENBG)
9h20 - 9h35:     DESIR within SPIRAL2 Phase 2 - J.-M. Lagniel (GANIL)
9h35 - 9h50:     Possible layouts of the DESIR facility - J.-C. Thomas (GANIL)
9h50 - 10h05:     Status of SHIRAC  - G. Ban (LPC Caen)
10h05 - 10h20: Status of the HRS - T. Kurtukian-Nieto (CENBG)
10h20 - 11h40: High efficiency 3He neutron detector for DESIR 

D. Testov (FLNR JINR)10h40 - 11h10: Discussion

SPIRAL2 week, January 25-28, 2010, Memorial Caen



What is new:

• RFQ Cooler SHIRAC: … talk of Gilles

• High-resolution separator HRS: … talk of Teresa

• Buildings: … talks of Jean-Michel et Jean-Charles

• Beam lines: … Indian connection?

• GPIB: … LPCtrap???

• Identification station: … IPHC Strasbourg

• Safety: … SENAC/CEA Saclay?



What is not new: 

• RFQ and HRS buildings: included in SPIRAL2

• RFQ: 350 k (CPER, but « nucléarisation »)

• HRS: 1500 k

• beam lines: 4500 k (to some extent maybe India)

• DESIR building: 6.2 – 7.4 M 

• Stable sources and GPIB: 225 k

• Identification station: 70 k + detection

• Command & Control: ?

….financial problems…



What next:

• need of technical coordinator for DESIR

• define the room needed for RFQ – HRS (march 2010)

• SAC will request day-one experiments: dead line ŁŁŁŁ october 2010
Ł ŁŁ ŁŁ ŁŁ Ł need of DESIR Physics workshop
Ł ŁŁ ŁŁ ŁŁ Ł DESIR workshop in Leuven

• May 26-28, 2010
• August 25-27, 2010

• HRS: 3 years of construction ŁŁŁŁ ready and installed end of 2013
ŁŁŁŁ ŁŁŁŁ order of magnets in 2011
ŁŁŁŁ ŁŁŁŁ need of structure: steering committee etc.

• too early for DESIR steering committee

• decision about DESIR construction mid-2011


